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ESTIMATE RUN 06/15/2006

ESTIMATE SUMMARY 16:08:12

CONTID: C14146         ESTIMATE NO: 0006 FINL 2002

PCN: 14146-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Pritchet East to Jct. US 287 PERCENT TIME:

PROJECT NO: STA 1604-008                  

Pritchet East to Jct. US 287

NAME OF ROAD: 160C

PROJECT COUNTIES: BACA

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 06/15/2006 DATE TIME STARTED 03/08/2004

BOX 61 DATE LET 02/05/2004 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 02/10/2004 DATE TIME STOPPED 01/13/2006

 DATE CONTRACT EXECUTED 02/24/2004 DATE ACCEPTED 01/13/2006

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 03/08/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,693,712.80 PARTICIPATING $ $ 5,265.19

AWARD PROJECT AMT: 2,480,778.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.84

TIME ALLOW:

ORIG TIME ALLOW:

86 WORK DAYS

WORK DAYS65

99.55%

12,227.51

5,265.19

5,265.19

6,265.19

$

$

$

$

2,681,485.29

0.00

2,681,485.29

0.00

2,681,485.29

0.00

0.00

2,681,485.29

0.00

AMOUNT DUE 2,681,485.29 6,265.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,265.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

85.0
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PCN: 14146-BID    ESTIMATE RUN 06/15/2006

PROJECT: STA 1604-008                  ESTIMATE NO: 0006 16:08:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 355.000 355.000

EACH 0.000 0.00

5.00000 355.000 1,775.00

202-00090  
 

0006 REM ASPHALT MAT (PLANING) ADDITIONAL MILLING FOR 
STRUCTURE APPROACHES.

2,918.000 2,918.000

SY  0.000 0.00

10.00000 2,918.000 29,180.00

202-00240  
 

0010 *REMOVAL OF GROUND SIGN 38.000 38.000

EACH 0.000 0.00

12.00000 38.000 456.00

202-00810  
 

0015 *REMOVAL OF SIGN PANEL 28.000 28.000

EACH 0.000 0.00

8.00000 28.000 224.00

202-00821  
 

0020 *REMOVAL OF FENCE 46,046.000 46,046.000

LF  0.000 0.00

0.20000 46,046.000 9,209.20

202-01000  
 

0025 CLEAN CULVERT 9.000 9.000

EACH 0.000 0.00

1,000.00000 9.000 9,000.00

202-04002  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,258.000 6,249.000

CY  9.000 56.43

6.27000 6,258.000 39,237.66

203-00060  
 

0035 BLADING 116.900 116.900

HOUR 0.000 0.00

90.00000 116.900 10,521.00

203-01500  
 

0040 BACKHOE 0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01510  
 

0045 TOPSOIL 10,022.000 10,022.000

CY  0.000 0.00

8.00000 10,022.000 80,176.00

207-00205  
 

0050 *EROSION BALES (WEED FREE) 65.000 65.000

EACH 0.000 0.00

10.50000 65.000 682.50

208-00011  
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PCN: 14146-BID    ESTIMATE RUN 06/15/2006

PROJECT: STA 1604-008                  ESTIMATE NO: 0006 16:08:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 4.000

EACH 0.000 0.00

103.00000 4.000 412.00

210-00011  
 

0060 *SEEDING (NATIVE) 30.000 30.000

ACRE 0.000 0.00

300.00000 30.000 9,000.00

212-00006  
 

0065 *MULCHING (WEED FREE) 30.000 30.000

ACRE 0.000 0.00

300.00000 30.000 9,000.00

213-00003  
 

0070 *MULCH TACKIFIER 4,500.000 4,500.000

LB  0.000 0.00

1.45000 4,500.000 6,525.00

213-00061  
 

0075 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 55,583.270 55,583.270

TON 0.000 0.00

32.65000 55,583.270 1,814,793.77

403-33741  
 

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 13,311.000 13,311.000

GAL 0.000 0.00

0.80000 13,311.000 10,648.80

411-10255  
 

0085 24 INCH CORRUGATED STEEL PIPE 148.000 148.000

LF  0.000 0.00

55.92000 148.000 8,276.16

603-10240  
 

0090 30 INCH CORRUGATED STEEL PIPE 27.000 27.000

LF  0.000 0.00

60.37000 27.000 1,629.99

603-10300  
 

0095 36 INCH CORRUGATED STEEL PIPE 62.000 62.000

LF  0.000 0.00

77.80000 62.000 4,823.60

603-10360  
 

0100 48 INCH CORRUGATED STEEL PIPE 60.000 60.000

LF  0.000 0.00

116.52000 60.000 6,991.20

603-10480  
 

0105 24 INCH STEEL END SECTION 16.000 16.000

EACH 0.000 0.00

280.80000 16.000 4,492.80

603-30024  
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PCN: 14146-BID    ESTIMATE RUN 06/15/2006

PROJECT: STA 1604-008                  ESTIMATE NO: 0006 16:08:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 30 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

537.60000 2.000 1,075.20

603-30030  
 

0115 36 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

710.40000 4.000 2,841.60

603-30036  
 

0116 ADDED ITEM (LUMP SUM)/ MATERIAL PURCHASE 1.000 1.000

L S 0.000 0.00

2,261.50000 1.000 2,261.50

900-00014  
 

0120 48 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

1,725.60000 6.000 10,353.60

603-30048  
 

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,046.500 4,046.500

LF  0.000 0.00

10.96000 4,046.500 44,349.64

606-00301  
 

0130 *TRANSITION TYPE 3G 46.000 46.000

EACH 0.000 0.00

787.00000 46.000 36,202.00

606-01370  
 

0135 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 42.000 42.000

EACH 0.000 0.00

1,215.00000 42.000 51,030.00

606-02001  
 

0140 *END POST 42.000 42.000

EACH 0.000 0.00

90.00000 42.000 3,780.00

607-00005  
 

0145 *CORNER AND LINE BRACE POST 63.000 63.000

EACH 0.000 0.00

90.00000 63.000 5,670.00

607-00010  
 

0150 *FENCE BARBED WIRE WITH METAL POSTS 52,346.000 52,346.000

LF  0.000 0.00

0.80000 52,346.000 41,876.80

607-01000  
 

0155 *FENCE COMBINATION WIRE WITH METAL POSTS 1,283.000 1,283.000

LF  0.000 0.00

1.25000 1,283.000 1,603.75

607-11200  
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PCN: 14146-BID    ESTIMATE RUN 06/15/2006

PROJECT: STA 1604-008                  ESTIMATE NO: 0006 16:08:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DELINEATOR (TYPE I) 335.000 335.000

EACH 0.000 0.00

10.00000 335.000 3,350.00

612-00001  
 

0165 *DELINEATOR (TYPE III) 58.000 58.000

EACH 0.000 0.00

12.00000 58.000 696.00

612-00003  
 

0170 *SIGN PANEL (CLASS I) 193.000 193.000

SF  0.000 0.00

11.35000 193.000 2,190.55

614-00011  
 

0175 *SIGN PANEL (CLASS II) 249.000 249.000

SF  0.000 0.00

13.00000 249.000 3,237.00

614-00012  
 

0180 *SIGN PANEL (CLASS III) 35.000 35.000

SF  0.000 0.00

14.00000 35.000 490.00

614-00013  
 

0185 *STEEL SIGN POST (2 INCH ROUND) 158.000 158.000

LF  0.000 0.00

7.25000 158.000 1,145.50

614-01502  
 

0190 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 294.000 294.000

LF  0.000 0.00

18.50000 294.000 5,439.00

614-01582  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

83,598.00000 1.000 83,598.00

626-00000  
 

0200 *EPOXY PAVEMENT MARKING 709.000 709.000

GAL 0.000 0.00

50.00000 709.000 35,450.00

627-00005  
 

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-00070  
 

0210 *FLAGGING 2,196.500 2,034.500

HOUR 162.000 3,236.76

19.98000 2,196.500 43,886.07

630-00000  
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PCN: 14146-BID    ESTIMATE RUN 06/15/2006

PROJECT: STA 1604-008                  ESTIMATE NO: 0006 16:08:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *TRAFFIC CONTROL INSPECTION 57.000 57.000

DAY -11.000 -1,215.50

110.50000 46.000 5,083.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 68.500 62.500

DAY 6.000 1,734.00

289.00000 68.500 19,796.50

630-00012  
 

0225 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 200.00

500.00000 4.000 2,000.00

630-80001  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500

EACH 0.500 45.00

90.00000 5.000 450.00

630-80341  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 49.500

EACH 5.500 522.50

95.00000 55.000 5,225.00

630-80342  
 

0240 *CONCRETE BARRIER (TEMPORARY) 320.000 288.000

LF  32.000 384.00

12.00000 320.000 3,840.00

630-80370  
 

0245 *TRAFFIC CONE 200.000 144.000

EACH 16.000 176.00

11.00000 160.000 1,760.00

630-80380  
 

0246 DRUM CHANNEL DEV 28.000 25.200

EACH 2.800 126.00

45.00000 28.000 1,260.00

630-80360  
 

0250 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 19,103.800 19,103.800

F A 0.000 0.00

1.00000 19,103.800 19,103.80

700-70012  
 

0260 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
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PCN: 14146-BID    ESTIMATE RUN 06/15/2006

PROJECT: STA 1604-008                  ESTIMATE NO: 0006 16:08:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A QUALITY INCENTIVE PAYMENT 73,448.180 73,448.180

F A 0.000 0.00

1.00000 73,448.180 73,448.18

700-70025  
 

0275 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0325 EROSION LOG EROSION LOG 732.000 732.000

LF  0.000 0.00

6.42000 732.000 4,699.44

208-00005  
 

0330 SOIL RETEN BLANKET (S/C) SOIL RETENTION BLANKET 
(STRAW/COCONUT)

1,660.000 1,660.000

SY  0.000 0.00

2.00000 1,660.000 3,320.00

216-00041  
 

CAT 0200 $5,265.19 2,577,566.81CURRENT AMT 2,588,247.31 $$

CAT NO0300 STRUCTURES 

0280 *REMOVAL OF ASPHALT MAT (PLANING) 311.000 311.000

SY  0.000 0.00

13.95000 311.000 4,338.45

202-00240  
 

0285 *REMOVAL OF BRIDGE RAILING 405.000 405.000

LF  0.000 0.00

6.25000 405.000 2,531.25

202-00425  
 

0290 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.010 1.010

L S 0.000 0.00

5,500.00000 1.010 5,555.00

202-00495  
 

0291 REM PORT PRESENT STR 0.830 0.830

L S 0.000 0.00

4,125.00000 0.830 3,423.75

202-00495  
 

0295 *GEOTEXTILE (PAVING) 344.000 344.000

SY  0.000 0.00

20.50000 344.000 7,052.00

420-00500  
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PROJECT: STA 1604-008                  ESTIMATE NO: 0006 16:08:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0300 *BRIDGE RAIL TYPE 10R 229.000 216.000

LF  0.000 0.00

119.00000 216.000 25,704.00

606-11010  
 

0305 *BRIDGE RAIL TYPE 10M (SPECIAL) 202.000 202.000

LF  0.000 0.00

155.77000 202.000 31,465.54

606-11032  
 

0306 BRDG RAIL TY 10M (SPEC) 78.500 78.500

LF  0.000 0.00

221.00000 78.500 17,348.50

606-11032  
 

CAT 0300 $0.00 97,418.49CURRENT AMT 98,965.49 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00002  
 

0315 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00015  
 

0320 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 6,500.00CURRENT AMT 6,500.00 $$

PROJECT TOTAL 5,265.19 $ 2,681,485.30CURRENT AMT 2,693,712.80 $$


